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Ceneral Comments

This report covers the ninth period of contract activity for

improvement of radar detection techniques.

The job has been staffed technically by two Senior Engineers, five
Fngineers, and one part~time technician. Design and fabrication has been
the principal effort of the period.

Activities of the Report Period

Testing of the focusing antenna has been complsted with the dual feeds

and is virtually complete with the single feed., The assoclated mount and
. ' scanning structurs is currently being assembled. Upon completion of the
mechanism, RF components will be installed and integrated.

Delivery of the transformers to be used in the RF swept powsr supply
has bsen delayed and are expected early in the succeeding month. The wiring
is virtually complete and test will begin immediately upon receipt of the
tranaformers. o

The gated tuming-fork filters have been shipped by the Vendor but have
not been received. Upon mceipt the units will be testad and installed,
Design and fabrication of the remaining digital and analysis circultry
has been completed. '

The HA=L49D traveling wave tube has been received. Ths manufacturer has
failed to meet the specifications established and the translation capability

: is seriously impaired. It is anticipated that the tubs will be rejected and
re-order will be effected from another Vendor,

Cireuitry for the intermediate frequencies, filters and AGC are approxi-
mately 60§ complete, Final completion during the next report period is
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anticipated.
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Program for the Mnsuing Period GNJ HDIF & L FAL
The principal work of the next period will be that of assembly
and circuit integration, The remsining design work will be concluded,
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